
Seattle Tunnel Partners monthly schedule – February 2018 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting, 
ventilation and other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected 
completion date. An activity on the critical path cannot be started until certain prior activities are complete.  
 
The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule. 
 
As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to 
traffic as early as fall 2018. 

 

 
 

 

 
 



Activity ID Activity Name OD Start Finish Last Month
Start

Last Month
Finish

Start
Variance

Finish
Variance

Total
Float

Interior StructInterior Structure Concrete / Electrical Room 16 29 06-Feb-18 A 16-Mar-18 06-Feb-18 05-Mar-18 0 -10 0

North Bound DNorth Bound Deck 29 06-Feb-18 A 16-Mar-18 06-Feb-18 05-Mar-18 0 -10 0

South to NorthSouth to North 29 06-Feb-18 A 16-Mar-18 06-Feb-18 05-Mar-18 0 -10 0

NB Deck PT - 300 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 274+93 - 278+95) 4 06-Feb-18 A 05-Mar-18 06-Feb-18 17-Feb-18 0 -12 0

NB Deck - 320 NORTH BOUND DECK - Set precast panels - (Approx. Station 282+97 - 284+95) 2 01-Mar-18 02-Mar-18 17-Feb-18 19-Feb-18 -9 -9 0

NB Deck PT - 310 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 278+95 - 282+97) 8 02-Mar-18 11-Mar-18 10-Feb-18 19-Feb-18 -14 -14 0

NB Deck - 330 NORTH BOUND DECK - Set precast panels - (Approx. Station 284+95 - 287+23) 2 03-Mar-18 05-Mar-18 20-Feb-18 21-Feb-18 -9 -9 0

NB Deck PT - 320 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 282+97 - 284+95) 8 04-Mar-18 13-Mar-18 20-Feb-18 03-Mar-18 -8 -8 0

NB Deck PT - 330 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 284+95 - 287+23) 7 06-Mar-18 16-Mar-18 24-Feb-18 04-Mar-18 -8 -8 0

NB Deck  - 1000 North Bound Deck - COMPLETE 0 16-Mar-18 05-Mar-18 -10 -10 0

Mechanical - EMechanical - Electrical - Plumbing 117 02-Oct-17 A 19-Apr-18 02-Oct-17 19-Apr-18 0 0 0

Southbound RSouthbound Roadway 36 26-Feb-18 A 19-Apr-18 01-Mar-18 19-Apr-18 3 0 0

MEP Reach 14 - 230 SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - R14 7 26-Feb-18 A 08-Mar-18 01-Mar-18 08-Mar-18 3 0 0

MEP SB - 0000 South Bound Roadway MEP Travelers - COMPLETE 0 08-Mar-18 08-Mar-18 0 0 0

MEP Tun Wide - 140 Install South Bound AM Radio Counterpoise 10 09-Mar-18 22-Mar-18 09-Mar-18 22-Mar-18 0 0 0

MEP Tun Wide - 160 Install South Bound Tunnel Radio Antenna 20 23-Mar-18 19-Apr-18 23-Mar-18 19-Apr-18 0 0 0

Southbound USouthbound Utilidor 30 07-Feb-18 A 16-Mar-18 07-Feb-18 03-Mar-18 0 -10 1

MEP Reach 12 - 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 12 5 07-Feb-18 A 01-Mar-18 07-Feb-18 13-Feb-18 0 -13 1

MEP Reach 13 - 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 13 5 14-Feb-18 A 03-Mar-18 14-Feb-18 19-Feb-18 0 -10 1

MEP Reach 14 - 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 14 5 05-Mar-18 09-Mar-18 20-Feb-18 26-Feb-18 -10 -10 1

MEP Reach 14 - 855 SOUTH BOUND UTILIDOR - ET, MT - Reach 14 5 12-Mar-18 16-Mar-18 27-Feb-18 03-Mar-18 -10 -10 1

Extraction Pit MExtraction Pit Mechanical-Electrical-Plumbing 98 02-Oct-17 A 23-Mar-18 02-Oct-17 14-Mar-18 0 -7 0

EX PIT - CON - 125 Install Seismic Ring Beam (Placements 1- 3) - Extraction Pit 23 02-Oct-17 A 02-Mar-18 02-Oct-17 05-Mar-18 0 1 0

EX PIT - MEP - 1030 SOUTH BOUND - Install Fireproofing (1st & 2nd Coat) - EX Pit 8 01-Mar-18 09-Mar-18 15-Feb-18 23-Feb-18 -12 -12 0

EX PIT - MEP - 1040 SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - EX 7 10-Mar-18 17-Mar-18 24-Feb-18 07-Mar-18 -12 -9 0

ER 16 - 1020 Final Wire Pull / Termination from South Bound Roadway  (NCC & Extraction Pit) - Electrical Room #16 5 19-Mar-18 23-Mar-18 08-Mar-18 14-Mar-18 -7 -7 0

Electrical RoomElectrical Room 16 5 19-Mar-18 23-Mar-18 06-Mar-18 12-Mar-18 -9 -9 0

ER 16 - 510 Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16 5 19-Mar-18 23-Mar-18 06-Mar-18 12-Mar-18 -9 -9 0

Testing and CTesting and Commissioning 107 19-Mar-18 14-Aug-18 05-Mar-18 14-Aug-18 -10 0 0

Tun Wide Prefunc 20 Prefunctional Check List for Radio System (TR 2.41) 15 20-Apr-18 10-May-18 20-Apr-18 10-May-18 0 0 0

Tun Wide Prefunc 160 South Bound Pre-Commissioning Internal Testing - 2 Way Radio System 15 11-May-18 31-May-18 11-May-18 31-May-18 0 0 0

Prefunctional CPrefunctional Check List 67 19-Mar-18 19-Jun-18 05-Mar-18 08-Jun-18 -10 -7 0

Electrical RooElectrical Room 16 22 26-Mar-18 24-Apr-18 15-Mar-18 20-Apr-18 -7 -2 0

ER 16 Prefunct - 1 South Bound Roadway Prefunctional Check List for Electrical - ER 16 10 26-Mar-18 06-Apr-18 15-Mar-18 28-Mar-18 -7 -7 0

ER 16 Prefunct - 1 South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 09-Apr-18 13-Apr-18 29-Mar-18 04-Apr-18 -7 -7 0

ER 16 Prefunct - 1 South Bound Roadway Prefunctional Check List for Controls - ER 16 5 09-Apr-18 13-Apr-18 29-Mar-18 04-Apr-18 -7 -7 0

ER 16 Prefunct - 1 South Bound Roadway Prefunctional Check List for Mechanical - ER 16 12 09-Apr-18 24-Apr-18 05-Apr-18 20-Apr-18 -2 -2 0

Tunnel WideTunnel Wide 67 19-Mar-18 19-Jun-18 05-Mar-18 08-Jun-18 -10 -7 0

MEP Tun Wide - 1 Install Fiber Network Return Ring (Fire Alarm, Backbone & SCADA) 22 19-Mar-18 17-Apr-18 05-Mar-18 06-Apr-18 -10 -7 0

NOB - MEP - 7560 Terminate Fiber Optic Cable from Tunnel (Level 2) - NOB 5 18-Apr-18 24-Apr-18 09-Apr-18 13-Apr-18 -7 -7 0

NOB - MEP - 5870 Test Fiber Optic Connection with Dayton (Level 2) - NOB 5 25-Apr-18 01-May-18 16-Apr-18 20-Apr-18 -7 -7 0

Tun Wide Prefunc Maintenance Air Test and Balance (TR2.34) 12 25-Apr-18 10-May-18 25-Apr-18 10-May-18 0 0 0

Tun Wide Prefunc Prefunctional Check List for Network (TR 2.42) 15 02-May-18 22-May-18 23-Apr-18 11-May-18 -7 -7 0

Tun Wide Prefunc Pre- Commissioning Internal Testing - Maintenance Ventilation Algorithm 5 11-May-18 17-May-18 11-May-18 17-May-18 0 0 0

Tun Wide Prefunc Pre-Commissioning Internal Testing - SCADA Workstation Performance 10 23-May-18 05-Jun-18 14-May-18 25-May-18 -7 -7 0

Tun Wide Prefunc Pre- Commissioning Fire Alarm and SCADA integration 10 06-Jun-18 19-Jun-18 28-May-18 08-Jun-18 -7 -7 0

Integrated FuncIntegrated Functional Testing 63 18-May-18 14-Aug-18 18-May-18 14-Aug-18 0 0 0

MEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 10 18-May-18 31-May-18 18-May-18 31-May-18 0 0 0

MEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 26-Jun-18 01-Jun-18 26-Jun-18 0 0 0

MEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 26-Jun-18 01-Jun-18 26-Jun-18 0 0 0

MEP - FPT - 220 SCADA Workstation Performance / Network / Interface w/MPET & Video Software (TR 2.42) - Functional Performance Te 10 06-Jun-18 19-Jun-18 28-May-18 08-Jun-18 -7 -7 0

MEP - FPT - 180 Fire Alarm (TR 2.39) - Functional Performance Testing 20 20-Jun-18 17-Jul-18 11-Jun-18 06-Jul-18 -7 -7 0

MEP - FPT - 190 Standby Power (TR 2.39) - Functional Performance Testing 5 20-Jun-18 26-Jun-18 11-Jun-18 15-Jun-18 -7 -7 0

MEP - FPT - 200 Security (North & South Operations Building)(TR 2.40) - Functional Performance Testing 5 20-Jun-18 26-Jun-18 11-Jun-18 15-Jun-18 -7 -7 0

MEP - FPT - 130 Other Mechanical (TR 2.34) - Functional Performance Testing 10 27-Jun-18 10-Jul-18 18-Jun-18 29-Jun-18 -7 -7 0

MEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 27-Jun-18 17-Jul-18 27-Jun-18 17-Jul-18 0 0 0

MEP - FPT - 270 Non Roadway Lighting & Outside Tunnel Sign Lights (TR 2.16) - Functional Performance Testing 15 27-Jun-18 17-Jul-18 18-Jun-18 06-Jul-18 -7 -7 0

MEP - FPT - 170 Tunnel Fire Protection (TR 2.38) - Functional Performance Testing 5 11-Jul-18 17-Jul-18 02-Jul-18 06-Jul-18 -7 -7 0

MEP - FPT - 230 Functional Tests - COMPLETE 0 17-Jul-18 17-Jul-18 0 0 0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2018 2019

NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 274+93 - 278+95)

NORTH BOUND DECK - Set precast panels - (Approx. Station 282+97 - 284+95)

NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 278+95 - 282+97)

NORTH BOUND DECK - Set precast panels - (Approx. Station 284+95 - 287+23)

NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 282+97 - 284+95)

NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 284+95 - 287+23)
North Bound Deck - COMPLETE

SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - R14
South Bound Roadway MEP Travelers - COMPLETE

Install South Bound AM Radio Counterpoise

Install South Bound Tunnel Radio Antenna

SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 12

SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 13

SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD,  cameras, etc. - Reach 14

SOUTH BOUND UTILIDOR - ET, MT - Reach 14

Install Seismic Ring Beam (Placements 1- 3) - Extraction Pit

SOUTH BOUND - Install Fireproofing (1st & 2nd Coat) - EX Pit

SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - EX

Final Wire Pull / Termination from South Bound Roadway  (NCC & Extraction Pit) - Electrical Room #16

Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16

Prefunctional Check List for Radio System (TR 2.41)

South Bound Pre-Commissioning Internal Testing - 2 Way Radio System

South Bound Roadway Prefunctional Check List for Electrical - ER 16

South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16

South Bound Roadway Prefunctional Check List for Controls - ER 16

South Bound Roadway Prefunctional Check List for Mechanical - ER 16

Install Fiber Network Return Ring (Fire Alarm, Backbone & SCADA)

Terminate Fiber Optic Cable from Tunnel (Level 2) - NOB

Test Fiber Optic Connection with Dayton (Level 2) - NOB

Maintenance Air Test and Balance (TR2.34)

Prefunctional Check List for Network (TR 2.42)

Pre- Commissioning Internal Testing - Maintenance Ventilation Algorithm

Pre-Commissioning Internal Testing - SCADA Workstation Performance

Pre- Commissioning Fire Alarm and SCADA integration

Maintenance Ventilation (TR 2.34) - Functional Performance Testing

South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing

North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing

SCADA Workstation Performance / Network / Interface w/MPET & Video Software (TR 2.42) - Functional Performance T

Fire Alarm (TR 2.39) - Functional Performance Testing

Standby Power (TR 2.39) - Functional Performance Testing

Security (North & South Operations Building)(TR 2.40) - Functional Performance Testing

Other Mechanical (TR 2.34) - Functional Performance Testing

Tunnel Ventilation (TR 2.35) - Functional Performance Testing

Non Roadway Lighting & Outside Tunnel Sign Lights (TR 2.16) - Functional Performance Testing

Tunnel Fire Protection (TR 2.38) - Functional Performance Testing
Functional Tests - COMPLETE
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Activity ID Activity Name OD Start Finish Last Month
Start

Last Month
Finish

Start
Variance

Finish
Variance

Total
Float

MEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 7 18-Jul-18 26-Jul-18 18-Jul-18 26-Jul-18 0 0 0

MEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 27-Jul-18 27-Jul-18 27-Jul-18 27-Jul-18 0 0 0

MEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 30-Jul-18 30-Jul-18 30-Jul-18 30-Jul-18 0 0 0

MEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 31-Jul-18 31-Jul-18 31-Jul-18 31-Jul-18 0 0 0

MEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 01-Aug-18 02-Aug-18 01-Aug-18 02-Aug-18 0 0 0

MEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 03-Aug-18 03-Aug-18 03-Aug-18 03-Aug-18 0 0 0

MEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 03-Aug-18 03-Aug-18 03-Aug-18 03-Aug-18 0 0 0

MEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 06-Aug-18 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0

MEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 06-Aug-18 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0

MEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 07-Aug-18 07-Aug-18 07-Aug-18 07-Aug-18 0 0 0

MEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 08-Aug-18 08-Aug-18 08-Aug-18 08-Aug-18 0 0 0

MEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 08-Aug-18 08-Aug-18 08-Aug-18 08-Aug-18 0 0 0

MEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 09-Aug-18 09-Aug-18 09-Aug-18 09-Aug-18 0 0 0

MEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 10-Aug-18 10-Aug-18 10-Aug-18 10-Aug-18 0 0 0

MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 13-Aug-18 13-Aug-18 13-Aug-18 13-Aug-18 0 0 0

MEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 13-Aug-18 13-Aug-18 13-Aug-18 13-Aug-18 0 0 0

MEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 14-Aug-18 14-Aug-18 14-Aug-18 14-Aug-18 0 0 0

MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 14-Aug-18 14-Aug-18 14-Aug-18 14-Aug-18 0 0 0

MEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 14-Aug-18 14-Aug-18 14-Aug-18 14-Aug-18 0 0 0

MEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 14-Aug-18 14-Aug-18 0 0 0

Completion MCompletion Milestones 240 14-Aug-18 11-Apr-19 14-Aug-18 11-Apr-19 0 0 0

Mile-Forecast SC Substantial Completion (Forecast) 0 14-Aug-18 14-Aug-18 0 0 0

Mile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 0 12-Dec-18 12-Dec-18 0 0 0

Mile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast) 0 11-Apr-19 11-Apr-19 0 0 0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2018 2019

Pre - Test Integrated Functional Performance Testing

Default - Integrated Functional Performance Testing - 0

Minor Fire One Direction - Integrated Functional Performance Testing - 1

Major Fire One Direction - Integrated Functional Performance Testing - 2

Two Fires Same Direction - Integrated Functional Performance Testing - 3

Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4

Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5

Second Incident - Different Locations - Integrated Functional Performance Testing - 6

Major/Blocking Debris - Integrated Functional Performance Testing - 7

Wrong Way Vehicle - Integrated Functional Performance Testing - 8

SB Off-ramp Congestion - Integrated Functional Performance Testing - 9

NB Off-ramp Congestion - Integrated Functional Performance Testing - 10

Loss of Utility Power - Integrated Functional Performance Testing - 12

Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performanc

Maintenance/Moving Operation - Integrated Functional Performance Testing - 14

Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 

HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing

HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performa

Common Response Plan - Integrated Functional Performance Testing - 18
Integrated Functional Performance Tests - COMPLETE

Substantial Completion (Forecast)

Project Wide - Physical Completion (Forecast)

P
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